

Status Report

Facilities Management

December 4, 2013

- Work continues on the Police Department Project. The pre-construction meeting to place on Friday November 22 at the PD Building. Contracts were issued and plans were made for the weekly job site meetings. The first construction meeting will be on Wednesday December 4, 2013 at 2:00pm. Several contractors have begun working on their portion of the project and the project will be going full steam ahead on Monday December 9th.
- Janitorial bid will be out on the street this week. The goal of the contract will to put all city facilities under one contractor.
- We hope to begin work on the mixing valves at the rec center very soon. Repairs and re-engineering of the valves that control water temperature in needed for the showers in the locker rooms.