

CITY OF GROVEPORT REPORT TO MAYOR AND COUNCIL

July 17, 2025

Engineering Department – Steve Farst

Capital Projects:

2025 Street Maintenance Work is underway. Alley pavement removal and resurfacing of the basecourse has occurred on north-Hilly Alley, north-Raver Alley and Shoemaker Alley. Work will occur through end of July and August to complete paving on these alleys and to occur on the following streets:

- Segments of Hilly Alley, between Main Street and Cherry St
- Portion of Bixby Road (from the Metropark entrance to Hendron Road)
- Directors Blvd. from Marketing Place east to the intersection at S. Hamilton Road
- Portion of Greenpointe Drive South with Microsurface
- Segment of walking paths at Groveport Park at west end of the park

Wirt Road Realignment

Roadway plan (including water, drainage and the parking lot) design underway. Sewer design is completed and PTI is being applied for. Utility coordination (with power, natural gas) is proceeding with meetings for further technical discussion to occur next week. More info to follow.

Port Road Ph 2

Field work is poised to begin. The road between Rohr Rd. and Spiegel Drive will be closed to thru traffic for reconstruction, on or about July 21, 2025, for about 105 days, subject to weather and other factors beyond the City's control. The work segment includes Port Road, from Rohr Road to Spiegel Drive. Detour signage with message board(s) will be arranged during the closure.

Directors Blvd

See above discussion under "2025 Street Maintenance Program", which will include this street.

Plan reviews Plan reviews are underway for:

IntegriTech – 4575 Homer Ohio Lane

Parking lot expansion - GMSD Transp. Center - 4500 Hamilton Rd Holton County (Hendron) Ditch stream restoration – north of Bixby Rd

Marathon Sta – 2560 London-Groveport Rd

AutoZone – 6031 Groveport Rd