



CITY OF GROVEPORT
REPORT TO MAYOR AND COUNCIL

September 16, 2015

Engineering Department – *Steve Farst*

- Capital Projects:

- Links at Groveport/Sanitary - Bids were received on 9/4/15. Lowest response and responsible bidder is TAM construction of Athens, Ohio. Bids were excellent and all bids under the engineer's estimate. Review of bids is complete and City received from the design engineer a recommendation to award contract to TAM Construction. Contracts and notice of award are being prepared. Construction will begin this fall and be completed late winter/early spring.
- OPWC funding applications - Public meeting was held on 9/8. Funding applications for this year's Round 30, were filed on Sept. 14 for the *Hendron Road Reconstruction* project and *West Bixby Road Ph 1 Reconstruction* project, per ordinances passed last month. Results of application scoring by MORPC are anticipated first week of December.
- New pond outlet/Palm Pond - Improvement was completed week of the 24th of August. Area was seeded and mulched.

- Streets/Street:

- 2015 Street Program Improvements are substantially complete. Punch list is being prepared.
- Sidewalk/bus-stop pads Lay-out plans for the pads to be on Spiegel Drive and in front of the Marathon Station at the SR317/Alum Creek Drive Intersection were coordinated with COTA. Plan layout for the pad on Spiegel was completed and is being prepared for the Marathon site. Public Works staff began construction on the Spiegel pad week of 9/7/15.

- Development projects:

- New High School site Project requires public sewer to be relocated. Plans for this relocation were reviewed and approved by this office in August. The design engineer hired by the GMLSD's design/build team has filed for Columbus' approvals and sanitary sewer PTI. Site improvement plans are expected to be received for plan review soon.
- Northpoint (Pontius Rd) Site construction proceeding. Sewer construction underway; revision in design/layout was recently processed due to site conflict. Offsite road improvement design being reviewed.
- Rick VIII/Greenpointe Drive Legislation to accept improvements is pending. Awaiting record plans and easements/agreements.
- Newport Sec 4- Recommendation to accept improvements now that construction is completed, was received. Legislation to accept improvements is before Council.

Please contact Steve Farst with any questions or concerns.