



## CITY OF GROVEPORT REPORT TO MAYOR AND COUNCIL

September 13, 2017

### Engineering Department – *Steve Farst*

- **Capital Projects:**

West Bixby Road                      Walk through to be held week of 9/11. The flashing assembly at the crosswalk is being fabricated; should be installed in the next month.

Hendron Road Reconst              Construction is underway. North segment is opened to traffic. Work on south segment is proceeding. Storm sewers are in and water mains are in and operating. Curb, walks and drive aprons under construction. Paving and street lighting will occur thereafter. More updates next month.

- **Streets/Street:**

2017 Street Maintenance Program      Concrete work is complete. Rehab of ramps at Main/Hendron Tallman is complete. Paving to be conducted last couple weeks of September. Please refer to June report for listing of improvement areas. We are advising that during work times, some street-side parking will be temporarily discontinued. Resident notices are being posted in work areas in advance of the work to be performed.

- **OPWC applications**

Applications were filed at MORPC on 9/11/17, for “W. Bixby Rd Phase 2” Improvements and for “S. Hamilton Road at Firehouse Lane”, for a new traffic signal and southbound right turn lane at the high school entrance. Results of the applications will be known in December 2017

- **Development projects:**

New High School site              Site improvements are preceding.

Fed Ex at 6840 Pontius Rd              Site improvements for parking expansion is underway

Former Kurtz Site                  Mass Grading started last month and site is being prepared for future development.

Please contact Steve Farst with any questions or concerns.