



CITY OF GROVEPORT REPORT TO MAYOR AND COUNCIL

January 11, 2018

Engineering Department – *Steve Farst*

- **Capital Projects:**

Hendron Road Reconst	There is an outstanding issue with street lighting. Poles were late in manufacturing and delivery (not contractor's issue). The poles were finally delivered and installed this week. Luminaires were shipped by manufacturer, but with incorrect components. Manufacturer has experienced any changes and is addressing their issues, we are told. Corrections are soon to be shipped.
----------------------	---

Hanstein Addition Water Line improvements	Engineering design proceeding. To be bid in 2018
--	--

Misc water service Improvements	Engineering design proceeding; work. To be bid in 2018, with Hanstein W.M. This work will occur along College Street.
------------------------------------	---

- **Streets/Street:**

2018 Street Maintenance Program	Pre-design meeting held. Specs being developed
------------------------------------	--

- **Links Site/Parking improvements:**

2016 project	Contractor is addressing 1-year punchlist items
--------------	---

- **Development projects:**

New High School site	Site improvements are preceding.
----------------------	----------------------------------

Fed Ex at 6840 Pontius Rd	Site improvements for parking expansion is underway
------------------------------	---

Former Kurtz Site	Mass Grading started last month and site is being prepared for future development.
-------------------	--

Please contact Steve Farst with any questions or concerns.