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• Capital Projects: 

Port Road Reconstruction - Curb and drive approach repairs complete.  Paving was completed 

week of July 7.  Lane striping &final construction items pending.  

 

Town Center construction - Site work continues. Parking lot & main entrances are graded and 

pavement base-stone installed July 14-15.  Paving expected end of 

July.  City’s contractor is coordinating with Ace Hardware general 

contractor; construction meetings being held at least monthly.   

 

Water Treatment Plant - “Notice to Proceed” issued to contractor Kirk Bros., on 6/19. Precon 

meeting held on 6/24/14.  Project schedule being refined and 

submittals being prepared.  Progress meeting to be held on 7/30. 

       

200,000 gal Water tank - Due to seasonal weather impact, Caldwell Tank has to reschedule the 

tank rehab to Spring of 2015.  Work is being done under a long-

range maintenance contract, invoicing for which, Caldwell agreed to 

suspend until the rehab is underway.   

• Streets/Street Inventory: 

Groveport Rd Resurfacing - Paving is part of County Engineer’s county-wide program.  We 

expect the County’s contractor in town to pave in August.   

 

Sidewalks -  Wirt Road ROW research underway. Survey information received 

July 11; under review. City global inventory of sidewalks underway. 

• Development projects: 

Van Trust Site/Rohr Rd -  Precon meeting held in June.  Utility plans and Site plan are 

approved by Groveport; other agency approvals being secured; site 

grading has begun. Development agreement being prepared.   

 

Opus Rick VIII site -  Precon meeting held in early July.  Expect street improvement to 

start in August. Site grading and building construction is underway. 

 

Hendron Senior Village - Precon meeting for Sanitary Sewer construction held on 7/10.  

Construction east of SR 317 & under Hendron Rd expected to start 

in late July to early August. 


