



**CITY OF GROVEPORT
REPORT TO MAYOR AND COUNCIL**

November 15, 2023

Engineering Department – *Steve Farst*

- **Capital Projects:**

2023 Street Maintenance Program All work is substantially completed on the program. Golf course entrance drive is complete. Some punch list items are to be addressed.

2024 Street Maintenance Program In preparation for the next year's program, street conditions are being examined and preliminary cost estimates are being prepared that will allow us to develop a "suite" of potential street maintenance areas to fit within the budget for next year. Updates will be provided in future reports.

- **Port Road Phase 2** A presentation was made to the Ohio Public Works Commission (OPWC) District 3 Integrating Committee on October 20, for the application to seek funds for the Phase 2 Port Road Reconstruction project. If awarded funds, project extent would include Port Road from Spiegel Dr. to Rohr Rd. Final outcome of application will be discovered in early December 2023.

- **Traffic Counts Study** Traffic counts were taken on 10/17/23 at several locations on Main Street and Wirt Roadway corridors, that serve as data for analysis in a relevant on-going traffic study. Areas include along the Wirt Road corridor at a few intersections, at and west of Main. Study of these areas is underway to explore possible reassignment of traffic that might come about due to changes at Wirt and Main.

- **Development Projects:**

Redwood Apts. Hendron Site construction continues. Installation of the public water main extension and sewer main along the roadway frontage is complete. Building construction still is proceeding.

Hendron Rd Animal Hospital Site work is underway.