



**CITY OF GROVEPORT
REPORT TO MAYOR AND COUNCIL**

March 16, 2023

Engineering Department – *Steve Farst*

- **Capital Projects:**

2023 Street Maintenance The “Solicitation for Bids” period has started; project is posted on “Bid-Express”, our web-based bidding platform. Bid opening is scheduled for March 23, 2023. The following streets are included in the Bid package:

- Elmont Place: From Hamilton Rd. to Venison Way – asphalt mill and overlay, with Base repair and curb/gutter replacement as needed
- Maple Street (Alley) – Brook Alley east to Front Street – full depth pavement reconstruction
- Private Alley: From Blacklick Street to Hickory Alley – full depth pavement reconstruction
- SR 317: Spot/Area deep asphalt mill and overlay in two areas:
 - Northbound to westbound left turn lane at Groveport Rd intersection
 - Southbound left turn lane onto Hendron Rd at Hendron Rd intersection.
- Spot drainage repairs on Main Street at Town Hall
- Edge Grove Drive (Add Alternate) – from Saw Grove Ct. to Briar Grove Dr. – asphalt mill and overlay, with base repair and curb/gutter replacement, as needed. Whether or not this improvement proceeds will depend on price bid, hence the designation “Add Alternate”.
- Golf Course entrance drive – asphalt mill and overlay, with base repair and drainage work as needed

Groveport Municipal Golf Course Cart Paths replacement	Contractor has returned and has begun work on golf holes south of the creek (holes 1, 2, and 4-6) to remove existing pavement designated for repair. Work has been moving forward as conditions and weather allow.
--	--

Pontius/Rohr Rd new	This is a Franklin County Engineer project. Support poles are installed at corners. The County Engineer advised me they are awaiting delivery of equipment.
---------------------	---

- **Development Projects:**

Redwood Apts. Hendron	Site construction continues. Installation of the public water main extension along the roadway frontage is partially complete. Pressure tests and chlorination are pending.
-----------------------	---

325 Main Street	Site work continues.
-----------------	----------------------

Hendron Rd Animal Hospital	Plan reviews underway.
----------------------------	------------------------

Please contact Steve Farst with any questions or concerns.