



## **INFORMATION TECHNOLOGY DIRECTOR REPORT TO COUNCIL FOR MAY 20, 2024**

### **GENERAL:**

- Preparations for Outdoor Aquatic Center so equipment is ready for Memorial Day Weekend.
- The City of Groveport has acquired the domain "groveportohio.gov".
  - In the next couple months, the city will be migrating to this domain.
  - Users will still be able to receive email from their "@groveport.org" address.
- Audio Equipment at the Recreation Center has quit working. Temporary solution is in place. Long term solution is being designed and quoted.

### **PROJECTS:**

- **Municipal Building Datacom Wiring Project**
  - 146 new network drops have been run and terminated throughout the entire municipal building. This project has been completed.
  - This project has been completed.
- **Municipal Building Door Access Control Project**
  - Existing door have been converted over to work for the new system.
  - Additional doors in the project have also been equipped with the new system.
  - This project has been completed.
- **Municipal Building Video Surveillance Project**
  - Cameras have been installed and live.
  - This project has been completed.
- **Citywide Server Project**
  - Hardware has been installed and racked.
  - Configuration has started to take place with the new Domain
- **Citywide Switch Project**
  - Municipal Building, Public Works, Town Hall, Golf Course, Water Department, and Outdoor Pool have been migrated over to the new switches.
  - Only Rec Center and Police Department need to migrated which is scheduled to take place next week.
- **Citywide WiFi Project**
  - All sites have been upgraded with new Wireless Access Points.
  - In some locations, wireless access points have been placed in temporary locations to provide coverage until cabling infrastructure is in place for their

dedicated location.

- **Recreation Center Cabling & Video Surveillance Project**

- Final walkthrough completed.
- Work expected to take place the week of May 27<sup>th</sup>.

- **Email Migration**

- Tenant to tenant migration will be taking place in the next couple months.
- groveportohio.gov email addresses will take effect.
- Incorporates additional services such as OneDrive, SharePoint and Microsoft Office Suite (varies by user).