



**CITY OF GROVEPORT
REPORT TO MAYOR AND COUNCIL**

May 10, 2023

Engineering Department – *Steve Farst*

- **Capital Projects:**

2023 Street Maintenance Program Work will be performed under contract with Strawser Paving Company. Notices to the public were mailed this week. Work activities will begin the week of May 22. As noted last month, the streets to be addressed include certain segments of: Elmont Place, Maple Street, Private Alley, spot repairs on SR 317 at intersections of Groveport Rd. and Hendron Road, spot drainage paving repair on Main Street at Town Hall, and Edge Grove Drive. Work will continue into the month of June. The Municipal Golf Course entrance drive will also be repaved in September. Subject to weather conditions, it is expected that the week before Memorial day, work on Private Alley between Blacklick Street to Maple St. (adjacent to the Municipal Building (MB)) will require Private Alley in this area to be closed for about 5 days. Visitors to the MB will need to utilize street-side parking on Blacklick St. and Front St. during this time frame. Weather may affect schedule.

Groveport Municipal Golf Course Cart Paths replacement Contractor is progressing well to finish the cart paths on the south side of Walnut Creek (holes 1, 2, and 4-6). Weather permitting, paving should be completed by June 8.

Pontius/Rohr Rd new This is a Franklin County Engineer project. Support poles are installed at corners. The County Engineer advised me they are awaiting delivery of equipment.

- **Development Projects:**

Redwood Apts. Hendron Site construction continues. Installation of the public water main extension along the roadway frontage is partially complete. Pressure tests and chlorination are pending.

325 Main Street Site work continues.

Hendron Rd Animal Hospital Plan reviews underway. We were advised contractor may begin in June, subject to approval of final plans and issuance of permits.

Please contact Steve Farst with any questions or concerns.