



**INFORMATION TECHNOLOGY DIRECTOR  
REPORT TO COUNCIL FOR AUGUST 15, 2022**

**GENERAL:**

- New workstations requested by departments have been installed.
- Improvements have been made to improve network security.

**MEETINGS:**

- Meeting with a cabling consultant to estimate the cost of rewiring network cable for each building.
- Meeting with an AV consultant to estimate the cost of upgrading the Audio/Video System for the Golf Course Event Center.

**PROJECTS:**

- **Fiber Optic Internet with Everstream**
  - ThinkCSC has successfully migrated the City of Groveport over for the Golf Course, Recreation Center and Town Hall.
  - Two issues need to be resolved with the network before the Municipal Building and Police Department are completed migrated.
    - DNS Records will be cutover as soon as they are resolved.
- **VoIP Phone System Upgrade/Migration**
  - All telephone numbers with Windstream and thinkCSC have been ported over to the new phone system.
- **Outdoor Aquatics Center Overhaul**
  - Pre-printed key tags have arrived and are now being issued.
  - Licensing for 2D barcode readers has been received. This will be installed on each scanner sometime this month.
- **Recreation Center Overhaul**
  - Estimated pricing has been completed and is pending review for upgrading the Point of Sale Terminals for the Recreation center with the same equipment used for the outdoor pool.
- **Microsoft O365**

- Licensing for email has been purchased.
- Migration is expected to take place sometime in the next 2 weeks and is estimated to be completed before the end of the month.
- **Multi-Factor Authentication**
  - Migrating to O365 for email will satisfy MFA requirements.
  - New equipment and changes to the current network infrastructure will need to be made to correctly implement MFA for the City of Groveport.