

groveport
OHIO
CITY OF GROVEPORT
REPORT TO MAYOR AND COUNCIL

October 16, 2025

Engineering Department – *Steve Farst*

- **Capital Projects:**

2025 Street Maintenance Work is substantially complete. Punchlist is assembled and delivered to the contractor to address work items that require attention.

Directors Blvd Work is substantially Complete. See above discussion under "2025 Street Maintenance Program", which will include this street.

Wirt Road Realignment Bids were received on Friday 9/26/25. The official Bid Tabulation identifies Danbert Inc. as the lowest responsive and responsible bidder. A meeting will be held on 10/23/25 to review the work scope with Danbert's representative. Coordination with utilities is ongoing and will continue during the project. Meetings with businesses to review the construction phasing and temporary detour routes is underway.

Port Road Ph 2 Construction is near finished. In the last month, the contractor has completed curb replacement and drive apron repairs, subgrade stabilization, all paving activities, sat-cut and sealed joints and pavement markings. It is expected the road will be reopened very soon. Punch lists will be prepared soon as well.

SR 317 at Firehouse Lane In August, an application for OPWC FY 2027 funds to District 3 Integrating committee/MORPC for this intersection improvement was submitted. This application is made in partnership with Madison Township and the Groveport-Madison School District who are committing funds for the project. The improvement would re-align left turn lanes on South Hamilton Rd and also extend the length of the southbound left turn lane. Improvements will also include pedestrian accommodation on the east side of the intersection, with connectivity to the COTA bus stop and the Schools learning center and transportation center on Firehouse Lane. A presentation to the committee was made on Friday October 17. In early December the committee will announce the results.

Upcoming Pre-construction > IntegriTech – 4575 Homer Ohio Lane
Meetings > Autozone - 6031 Groveport Road

Recent Plan review Approvals

- Approved: Parking lot expansion-GMSD Transp. Center - 4500 Hamilton Rd;
- Approved: Integritech Site
- Approved: Autozone Site

Please contact Steve Farst with any questions or concerns.