



CITY OF GROVEPORT  
REPORT TO MAYOR AND COUNCIL  
May 13, 2013

**ADMINISTRATION – Marsha Hall**

- Below is a status of on-going items requested by Council:
  - “No Parking” issues Tallman and Green – We are currently reviewing.
  - Wirt Road sidewalks, lights – *We are waiting for ODOT’s approval.*
  - Bixby Rd. middle striping – Work is scheduled for this Spring.
- SR317 Project – According to ODOT, the schedule for this work is as follows: Pre-work (signs, stationing, OUPS) started on May 6. Actual construction is scheduled to begin May 13, with completion scheduled for July 4. I am not sure of the hours of work, but know that at least some of the work will be done at night. According to Chief Portier, he has worked out a schedule for police special duty for our officers for night duty.
- Richardson Road Bridge Project – This project is currently ahead of schedule. According to Tom Walker, there are two crews working on the project, completing two weeks of work in each one week period, depending on weather. The original schedule called for the work being completed and road being opened on July 13. However, the work scheduled for the week of June 17 was currently being done the week of May 6.
- Legislation –  
As discussed at the April 15 COTW meeting, the following legislation is presented tonight:  
Ord. 13-014 – *Suspension of rules and passage at tonight’s meeting.*  
  
Ord. 13-015 – As discussed at the last meeting, we are continuing to find reductions in cost; the latest being a \$60,000 savings in the lights in the parking lot. *Per schedule – Suspension of rules and passage at tonight’s meeting.*

CITY OF GROVEPORT  
REPORT TO MAYOR AND COUNCIL

**PAGE 2 of 3**

Separate ordinances to issue bonds:

- Financing of City's portion of Town Center project – *1st reading*
- Property acquisition
- Renewal of current road bond
- Renewal of current water note rollover
- Renewal of golf course note rollover

- New legislation – American Electric Power is asking that three current easements be re-written as part of their project of line replacements. The easements will be reduced in size needed and be more specific regarding the use of the easements.

Meetings Attended:

05/09 Mtg. with State Auditor's Office Regional Liaison

Upcoming Meetings:

05/14 CORMA meeting

05/15 Chamber

05/16 PUCO council

05/20 Mtg. to plan water meter project process

05/20 Preservation Committee mtg.

05/22 Franklin County Emergency Management Agency Annual meeting

CITY OF GROVEPORT  
REPORT TO MAYOR AND COUNCIL

**PAGE 3 of 3**