



CITY OF GROVEPORT  
REPORT TO MAYOR AND COUNCIL

November 12, 2014

Engineering Department – *Steve Farst*

- Capital Projects:

- |                               |  |
|-------------------------------|--|
| Port Road Reconstruction -    | Work substantially complete.   |
| Town Center construction -    | Punchlist being addressed. Grading of stormwater management basin and outlet is near completion.                 |
| Water Treatment Plant -       | Plant building being erected. Plant process equipment being delivered. Pipeline work will begin in mid November. |
| Links at Groveport/Sanitary - | Design underway  |

- Streets/Street:

- |                     |  |
|---------------------|--|
| 2015 Street Program | Engineering to begin by end of the month, which will start with field review of street condition and preliminary estimates for construction. Bidding expected to occur in early February 2015. |
| OPWC (Grant/Loan) - | Applications filed to MORPC for Hendron Road Recon and W. Bixby Rd Ph 1 Recon, on Sept 15. MORPC public meeting where application results will be revealed is scheduled for December 5.        |
| Noise Mitigation -  | Meeting has been requested with ODOT District 6 to review ODOT's Noise mitigation (i.e., Noise Wall) funding program opportunities and requirements.   |

- Development projects:

- |                          |  |
|--------------------------|--|
| Van Trust Site/Rohr Rd - | Site work continues- sewer improvements underway.  |
| Opus Rick VIII site -    | Building construction underway. Greenpointe Dr cul-de-sac construction nearing completion.                               |
| Exel Site/Commerce Ct -  | Site grading and building construction is underway.  |
| Hendron Senior Village - | Site construction continues. Sewer construction east of SR 317 resumed and will continue to end of November.             |
| Aireast Ph 3 -           | Prel grading approval was issued on 9/29. Site grading continues. Engineer of record is addressing plan review comments. |

Please contact Steve Farst with any questions or concerns.