



**CITY OF GROVEPORT  
REPORT TO MAYOR AND COUNCIL**

September 13, 2023

**Engineering Department – *Steve Farst***

- **Capital Projects:**

2023 Street Maintenance Program      All work is substantially completed on the program, except for work on the Golf Course entry drive, which began on 9/12/23. Milling, pavement base repair and pavement resurfacing is expected to be completed before 9/18, weather permitting. Minor work on edge berms may extend into next week.

Groveport Municipal Golf Cart paths      Work is completed; landscape repairs are complete.

SR 317 at Rohr Rd      This is a Franklin County Engineer's Office project. The intersection is Closing for 75-days for reconstruction of the intersection. The outcome will be a Round-About. I was advised last week, by the office of the Franklin County Engineer, that the intersection will be reopened to traffic the first week of October.

- **Port Road Phase 2**      An Ohio Public Works Commission (OPWC) (District 3) funding application for reconstruction of the pavement section and other ancillary items on Port Road was filed on Sept. 1. The improvement segment will be from Speigel Dr. to Rohr Rd). If funded by District 3, construction would likely occur in Spring/Summer of 2025. The outcome of the application will not be known until December 2023.

- **Bridge Inspections**      Inspections were completed. Reports are expected from the consultant in a few weeks. Inspections included the Golf Course bridges over Little Walnut Creek, a pedestrian bridge along Main Street over Hanstein Ditch, and a large diameter culvert under SR 317.

- **Development Projects:**  
Redwood Apts. Hendron      Site construction continues. Installation of the public water main extension and sewer main along the roadway frontage is complete. Building construction still is proceeding.

Hendron Rd Animal Hospital      Site work is underway.

Please contact Steve Farst with any questions or concerns.