

April 16, 2025

Engineering Department – Steve Farst

• <u>Capital Projects</u>:

2025 Street Maintenance	Solicitation for bids began on April 3. Bids are due on Friday April 18, 2025. Subject to receipt of an acceptable bid, work is expected to take place on Hilly Alley, Raver Alley, Shoemaker Alley, a portion of Bixby Road, walking paths at Groveport Park, and Director's Blvd. Stay tuned for more Information.
Elmont Force Main Replacemnt Ph 3,Pt 1	Underground conduit work is complete, "tie-in" connections are made new to the existing pipe. Work remains to be completed for surface restoration and completion of air-release structures. The new pipe is in use.
Wirt Road Realignment	Design is underway. The sanitary sewer main replacement plan has been resubmitted to City of Columbus for final review/approval. Comments on the 30%-complete draft roadway, parking and utility improvement plans were returned to the engineering consultant, who is continuing with design. Utility coordination (with power, natural gas, and telecommunication providers) has begun. More info to follow.
Port Road Ph 2	Solicitation for bids began on March 26, 2025. Bids were received on April 11 and are under review. 7 bids were received. Construction will occur this Summer.
	Bids are due on Friday April 18 (included in the work for the 2025 Street Maintenance Program).

Please contact Steve Farst with any questions or concerns.