



CITY OF GROVEPORT REPORT TO MAYOR AND COUNCIL

November 17, 2016

Engineering Department – *Steve Farst*

- **Capital Projects:**

Links at Groveport: Hillside Punch list items are being addressed.

West Bixby Road
Reconstruction Public meeting was held on Oct. 19, 2016, wherein design was presented for public comment. Design continues; plans are about 95% complete. Bidding anticipated in the first quarter of 2017. Coordinating with property owners for easements.

Hendron Road
Reconstruction Public meeting was held on Nov. 2, 2016, wherein the project was presented for public comment. Design continues and is being coordinated with the Franklin County Engineer's Office. Bidding anticipated in the first quarter of 2017. Coordinating with property owners for easements.

Well Field Improvements
Standby Generator: Pre-Construction meeting held on Nov. 8, 2016. Contractor is assembling submittals to be presented for approval. Work expected to be completed by April 7, 2017.

- **Streets:** Planning for the 2017 Street Program has begun. Bidding anticipated in the first quarter of 2017.

- **Stormwater:** An update of the City's Stormwater Management Plan, (required under OEPA Small MS4/NPDES Permit), is being prepared for submittal to OEPA for comment. Public information meeting was held on Nov. 15, 2016. City website shows link to plan information and meeting summary. Public comments are being accepted.

Please contact Steve Farst with any questions or concerns.