



CITY OF GROVEPORT  
REPORT TO MAYOR AND COUNCIL

March 16, 2016

Engineering Department – *Steve Farst*

- Capital Projects:

Links at Groveport/Sanitary - Pump Station, sanitary service are installed and tested. Wash Pad is installed and paving to be wrapped up this week. Punch list being generated.

Links at Groveport: Hillside - Contractor Decker Construction is on site and started with demo. Parking lot Imprvmt Underground electric is underway. Submittals are being received. Clubhouse area work is expected to be completed in Mid-May, weather permitting. Contactor hoping to complete parking area improvements by end of June, if weather cooperates. If issues or weather delays occur contract does permit work to proceed later in summer and early fall with provision to not interfere with golf operation but again, hope is all improvements are wrapped up by early June.

Wellfield (Emerg Power) Improvements Final plans being assembled. OEPA permit received. expect to bid before mid April.

- Streets/Street:

2016 Street Program Bid sale is underway; bid opening is scheduled for April 1.

Wirt Road Ped Imprvts Phase 2 Meeting held with residents on 3/9. Improvements being coordinated with School as easement is needed for walk. This improvement is being bid with 2016 Street Program.

- Development projects:

New High School site Public sewer construction recently completed. Punch list under development. Site improvement plans approved March 1. Preconstruction meeting held on March 9.

Groveport II (Pontius Rd) [Northpointe Development] Site improvement plan approved. Waiting on Building Plan approval. Prel site grading precon meeting held 3/15. Site work to begin in couple of weeks.

Groveport I (Pontius Rd) [Northpointe Development] Sewer construction nearing completion. Site being stabilized.

Rohr 1 Ph 2 site [Van Trust development] Rohr Rd water main extension precon meeting scheduled for next week. Site improvement plans for 2<sup>nd</sup> building under review.

Other:

Ohio EPA NPDES Storm Water MS4 annual report Required Annual NPDES Stormwater program report being turned in 3/17/16.

Please contact Steve Farst with any questions or concerns.