



**CITY OF GROVEPORT  
REPORT TO MAYOR AND COUNCIL**

December 7, 2022

**Engineering Department – *Steve Farst***

• **Capital Projects:**

Hickory Alley Drainage Improvements	Work is substantially complete. Project punch items are being prepared/ addressed.
Elmont Sewer Force Main Replacement Design	Construction of project improvements are being programmed into the 5-year CIP for budgeting.

**Streets/Street:**

2022 Street Maintenance	Work is substantially complete. Areas are being reviewed for punch lists.
Groveport Municipal Golf Course Cart Paths replacement	Path paving on golf holes located on the north side of Little Walnut Creek (holes 10-12 & 15-18) are complete. On golf holes south of the creek (holes 1, 2, and 4-6), the Contractor indicates they will work through the winter and during early Spring months and then move into paving when asphalt plants open in the spring.

**Development Projects:**

Redwood Apts. Hendron	Site construction continues. Installation of the public water main extension along the roadway frontage is partially complete. Pressure tests and chlorination are pending.
325 Main Street	Site work continues. Water and sewer services are being installed.
CA Ventures Site-Hayes	Work related to construction of the site infrastructure is nearing completion. Underground construction of on-site and off-site utilities are substantially completion. Roadway improvements along Hayes Road are substantially complete (punch list items are addressed. The roadway is reopened to travelers.
NiSource Site on Old Hamilton Rd at Founders	Site work is nearing completion. Contractors are addressing site stabilization and placing plant material surrounding the perimeter fence.

Please contact Steve Farst with any questions or concerns.