



**groveport**  
OHIO  
**CITY OF GROVEPORT**  
**REPORT TO MAYOR AND COUNCIL**

May 15, 2025

**Engineering Department – Steve Farst**

- **Capital Projects:**

2025 Street Maintenance	Bids were received on April 18, 2025. Three competitive bids were received and the lowest responsible and responsive bidder was Strawser Paving Company, hence the contract was signed. A preconstruction meeting is being held on May 16, 2025. As noted last month, street maintenance will take place on segments of Hilly Alley, Raver Alley, and Shoemaker Alley. Also, a portion of Bixby Road (from the Metropark entrance to Hendron Road) will be improved and a segment of walking paths at Groveport Park will be milled out and resurfaced. Directors Blvd. from Marketing Place intersection to the east side of the intersection at S. Hamilton Road will be milled and resurfaced, with improvement to adjacent drainage ditches and drainage inlets. Portions of Greenpoint Drive South. east of Saltzgaber Road will receive a microsurface application. Stay tuned for more Information.
Elmont Force Main Phase 3, Part 1	All work is substantially complete. Surface restoration is underway. A final "walk thru" will occur the week of May 19.
Wirt Road Realignment	Design underway. Utility coordination (with power, natural gas) is proceeding. Awaiting more information on any related cost estimates. More info to follow.
Port Road Ph 2	Bids were received on April 11, 2025. Seven competitive bids were received and the lowest responsible and responsive bidder was Strawser Paving Company, hence the contract was signed on May 7, when a preconstruction meeting was held. The Contractor is preparing their final schedule. More to Follow.
Directors Blvd	See above discussion under "2025 Street Maintenance Program", which will include this street.

Please contact Steve Farst with any questions or concerns.