



**PUBLIC WORKS
REPORT TO COUNCIL
September 21, 2020**

ACTIVITIES IN PROGRESS

- Building security upgrade at the public works facility and water plant
 - Contractor has been selected and contract is being finalized
- Sidewalk replacement program
 - Harber Concrete is progressing through the list
 - Projected completion date October 15th
- Mosquito spraying program
 - Year to date seven rounds
 - June 7th and 25th
 - July 2nd and 15th
 - August 5th and 13th
 - September 4th
 - Future sprays are not currently scheduled, but staff will evaluate the needs of the community and act accordingly for the remainder of the season
- Cemetery
 - The replacement well has been installed and the old well has been properly abandoned
 - Installation of the concrete pad and restoration is scheduled for completion by September 30th
 - Podium purchase and installation
 - Currently reviewing proposed designs. Once the design has been approved, the price will be finalized and the podium will be ordered.
 - Anticipated delivery is April 2021
- Street sweeping program
 - One round left in the current contract which will be performed after the completion of the leaf collection program
- Leaf collection program
 - Projected start date is October 19th
- Tree removal and replacement program
 - Ash trees - Greenhill Drive and Tallman Street
 - Replacement species is currently being evaluated to be consistent with trees already replaced within those areas
 - These trees will be installed in the Fall
 - Staff is completing the list of trees which were removed throughout the year, also to be replaced in the Fall